
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

4:16 PM
Run date

Time

Reviewer: Wilcox, Jason 16-Jun-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Le, Thanh
Diary #: 087 Date: 02-Jun-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 267

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Cloudy

Temperature 7 AM 12 PM 4PM50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

A. Office work:
Reviewed plans, specifications, ABF's submittals regarding OBG erection plan.

B. Field observations:
1. FS1W (1W/2W)

a. Bolting operation: none
b. Welding operation:

* Plate C (I): welder James Zhen - QC Tom Pasollone - UT repair in progress.
** Plate E (I): welder James Zhen - QC Tom Pasollone - UT repair in progress.

2. FS2W (2W/3W)
a. Bolting operation: installed permanent bolts at plate "C" and "E" stiffeners in progress.
B. Welding operation:

* Plate C (O): welder Rory Hogan - QC James Cunningham - back gouged weld in progress.
** Plate E(O): welder Kenneth Chapell - QC James Cunningham - back gouged completed/

grinding in progress.
3. FS3W (3W/4W)

a. Bolting operation: none
b. Welding operation:

* Plate E (I): welder Sing Tao Huang - QC Bernard Docena - completed covered upper
section/root pass, fill at lower section.

4. FS4W (4W/5W)
a. Bolting operation: step 1C in progress.
B. Welding operation:

* Bottom plate D: fit up in progress - QC Bonifacio Daquinagh.
** Top plate A: fit up in progress - QC Bonifacio Daquinagh.

5. Top deck of 5W: cutting access holes between PP 29 and 30 (two access holes).
6. Qas from METS for today: Rick Bettoncourt, Jose Littledizano, Danny Reyes, Scott Croff.

C. Conversation and discussion:
There wer no significant conversations today.

D. Overtime reason:
Worked two hours overtime for construction observation because contractor worked overtime.

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 087 Date: 02-Jun-2010 Wednesday

OTH STEVEN MCCONNELLCertified Welding Ins 0.00 0.00 0.00 0.00

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAMES ZHENIronworker 8.00 2.00 0.00 10.00

JNM CHUN FAI TSUIIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 W-L03-ALB.05604-0120F4 W Line Lift 03 Align & Bolt

SMITH-EMERY SF

Bid Item: 056 W-L03-ALB.05604-0120F4 W Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

FOR DARRYL WEBBIronworker 8.00 0.00 0.00 8.00

JNM JAMES GALBRAITHIronworker 8.00 0.00 0.00 8.00

JNM WALTER ZELEDONIronworker 8.00 0.00 0.00 8.00

Bid Item: 056 W-L03-WEL.05604-0120F4 W Line Lift 03 Weld

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH JAMES CUNNINGHAMCertified Welding Ins 0.00 0.00 0.00 0.00

Bid Item: 056 W-L03-WEL.05604-0120F4 W Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

002294

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

002293

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL MADAYIronworker 8.00 2.00 0.00 10.00

APP BRYCE HOWELLIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 087 Date: 02-Jun-2010 Wednesday

Bid Item: 056 W-L04-WEL.05604-0120F4 W Line Lift 04 Weld

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH BERNARD DOCENACertified Welding Ins 0.00 0.00 0.00 0.00

Bid Item: 056 W-L04-WEL.05604-0120F4 W Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

002295

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JIN QUAN HUANGIronworker 8.00 2.00 0.00 10.00

JNM SONGTAO HUANGIronworker 8.00 2.00 0.00 10.00

JNM Xiao WanIronworker 8.00 0.00 0.00 8.00

Bid Item: 056 W-L05-ALB.05604-0120F4 W Line Lift 05 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAMES CANTANDOIronworker 8.00 0.00 0.00 8.00

JNM MATTHEW HOLTIronworker 8.00 0.00 0.00 8.00

JNM JOSE AMAYA-MESAIronworker 8.00 0.00 0.00 8.00

JNM ROBERTO ZELEDONIronworker 8.00 0.00 0.00 8.00

JNM OBRA PAULKIronworker 8.00 0.00 0.00 8.00

Bid Item: 056 W-L05-WEL.05604-0120F4 W Line Lift 05 Weld

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH SALVADOR MERINOTester 0.00 0.00 0.00 0.00
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